SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:30AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 332 Const Calendar Day: 567 Date: 23-Dec-2013 Monday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Work description.

[]

Inspector: Victor Altamirano (8 hours regular)
Date: 122313

Location: West of OTD building test area
Weather: 52 Deg. / Sunny

Field Work —

Workers were filing the threads on jacking rod 7. Workers applied Neverseez on threads to try threading a
2" nut. They were able to thread only 5” on the rod. A worker went to look for a wire wheel with stronger
bristles smooth out the threads on the 3” spare nut.

About 10:45am, | had workers stop the work on the trying to thread the nut on the jacking rod and instead,
install adeka string on grommet at TR 8. They finished installing 2 full loops of adeka string by 2pm. The
worker then started to apply caulking around the grommet starting from the wet chamber side of the
diaphragm. 1took a look at the caulking job he did and it was OK. He then cleaned the neoprene and
placed it below the coupler for support. Note that | verified that workers moved the jacking rod to the
correct location relative to the test rig. Later, the worker installed test rod into coupler at TR 10.

A worker was prepping up the fasteners for TR 11 to have it ready to install for the end plate on the dead
end. A generator was brought by an operator using an extendable. The generator was used to power a
compressor in order to blow out any dust particles in the wet chamber before installing end plate. The
worker applied a bead of caulking around the end plate before installing it and installed the fasteners after
getting the end plate leveled. Around 1:50, the worker began to snug then fully tension the A490 bolts. He
finished tensioning the bolts about 2:15pm. Workers later moved to TR 9 to prep to shim the jacking
beam to the correct elevation. The beam was placed on the guide plate and would need to be pushed
south to its final position. A forklift was used to place the jacking beam.

A laborer was applying Rectorseal 5 to the test rod 10 and then later installed test rod 9 into coupler.

Office Work -
| finalized diaries and attended staff meeting.

Equipment -

4 radios for 27 regular hours.

Kubota Cart for 16 regular hours.
Extendable Forklift for 4 regular hours.
1 Hyster 80 Forklift for 4 regular hours.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 332  Date: 23-Dec-2013 Monday
110 kW Generator for 8 regular hours.
20" K-rail (26 k-rails were being rented for the Department)
10" k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JUAN HERNANDEZ 300 000 000 3.0 ]
Semi-Skilled Laborer JNM CARLOS GARCIA 800 000 000 800 ]
Ironworker APP ROBERT MARTELL 800 000 000 800 ]
Ironworker INM BARRY ROTHMAN 800 000 000 800 ]
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